AR )
'7’ &:::?gl?la?ia'lt:ansportation Field Note Record

Contract No. Station Mile/Line: Staked by Date
009667 North and South Sca... | MP 79.47 O'Bunco Engineerin... 6/14/2021
Calculated by Date Work Started Date Work Completed Date

Jon Lund 10/5/2021 6/14/2021

Inspector Date Reviewed by Date

Jon Lund 9/10/2021 Clint Bucknell 10/5/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 10/6/2021 No

Bid Item 16

STRUCTURE SURVEYING

Group #1

Lump Sum (L.S.)

Estimate # 4

$/Unit: $9,000.00 for the North and South Scale Pits.

Date / Station / Calc / Quantity
9-10-21 to 10-5-21

) Total % Total Paid

Amount  Complete  AmountDue  Est#  Complete to Date
Survey North Scale Pit 5450000 50.00% ' §2500 1 5000% 5225000
Survey South Scale Pit 5450000 50.00% ! 500 1 5000%  52,250.00
Survey North Scale Pit §4500.00  10.00% ' 5000 2 6000%  5§2,700.00
Survey South Scale Pit 5450000  0.00% 00 2 5000% 5225000
Survey North Scale Pit S450000  15.00% ' %7500 3 500 $3375.00
Survey South Scale Pit 5450000 25.00% ! SLAs00 3 T500%  S3375.00
Survey North Scale Pit 5450000  5.00% 500 4 8000%  $3,600.00
Survey South Scale Pit 54500 0 S00% §500 4 80.00% 53600 00
I 1 .

Pay 5.0% = $ 450.00
Okay to pay = $ 450.00

Activity Summary:
9-10-21 Kody of O'Bunco placed an elevation point in the west approach slab for the south scale pit and checked south scale pit foundation elevations.

Work witnessed by Jon Lund.

See attached LS spreadsheet.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type [L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)




]

Lump Sum Bid Item
Tracking Sheet.xlsx
Microsoft Excel
Worksheet

84.2 KB

DOT Form IP 422-635ER EF
Revised 4/2009

Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | nit. Date Init. Date

0016 STRUCTURE SURVEYING 01 10/5/21 L.S. | $450.00 | 039 DAL |10/6/21 EK 10/6/21 4

Attachments




9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 2 - Removing Existing Sturcture
Lump Sum Amount - $ 69,619.00 Plan Sheet S1 Shows Extents of Removal which does

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00
Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00
Sidewalk, Curb and Gutter $1,800.00 30.00% $540.00
Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50
$69,619.00 $30,809.50

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00
Sidewalk, Curb and Gutter $1,800.00 50.00% $900.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $2,460.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50
$69,619.00 $28,709.50

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00
Sidewalk, Curb and Gutter $1,800.00 20.00% $360.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $4,000.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00




$69,619.00 $0.00

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00
$69,619.00 $0.00
- EsTmATE®

%

Amount Complete Amount Due
Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00
Scale Pit Approach Slabs $10,400.00 $0.00
Sidewalk, Curb and Gutter $1,800.00 $0.00
Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00



s not include shoring extents.

Total % Total Paid
Complete to Date
50.00% $17,500.00
15.00% $1,560.00
30.00% $540.00
50.00% $11,209.50
$30,809.50

Total % Total Paid
Complete to Date
50.00% $17,500.00
30.00% $3,120.00
80.00% $1,440.00
50.00% $11,209.50
$33,269.50

Total % Total Paid
Complete to Date
100.00% $35,000.00
30.00% $3,120.00
80.00% $1,440.00
100.00% $22,419.00
$61,979.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
65.00% $6,760.00
100.00% $1,800.00
100.00% $22,419.00
$65,979.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
65.00% $6,760.00
100.00% $1,800.00

100.00% $22,419.00




$65,979.00

Total % Total Paid
Complete to Date
100.00% $35,000.00
65.00% $6,760.00
100.00% $1,800.00
100.00% $22,419.00
$65,979.00
]
Total % Total Paid
Complete to Date
100.00% $35,000.00
65.00% $6,760.00
100.00% $1,800.00
100.00% $22,419.00

$65,979.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 3 - Scale Pit Drainage
Lump Sum Amount - $ 14,000.00

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 0.00% $0.00
Sump Pumps & Piping $2,000.00 0.00% $0.00
Drain Pipe $2,500.00 0.00% $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 50.00% $4,750.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 20.51% $512.82

$14,000.00 $5,262.82

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 50.00% $4,750.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 20.83% $520.83

$14,000.00 $5,270.83

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 7.48% $187.02

$14,000.00 $187.02

%

Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%
Amount Complete Amount Due




Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 $0.00
$14,000.00 $0.00
- EstmaATE®7
%
Amount Complete Amount Due
Type 1 Catch Basins $9,500.00 $0.00
Sump Pumps & Piping $2,000.00 $0.00
Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
50.00% $4,750.00
0.00% $0.00
20.51% $512.82
$5,262.82

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
41.35% $1,033.65
$10,533.65

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
48.83% $1,220.67
$10,720.67

Total % Total Paid
Complete to Date
100.00% $9,500.00
0.00% $0.00
48.83% $1,220.67
$10,720.67

Total % Total Paid
Complete to Date




100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67

]
Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 4 - Shoring or Extra Excavation CL. A
Lump Sum Amount - $ 30,000.00

%

Amount Complete Amount Due
Engineering $5,000.00 100.00% $5,000.00
Install Shoring North Pit $10,000.00 100.00% $10,000.00
Remove Shoring North Pit $2,500.00 0.00% $0.00
Install Shoring South Pit $10,000.00 0.00% $0.00
Remove Shoring South Pit $2,500.00 0.00% $0.00
$30,000.00 $15,000.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 5.00% $500.00
Remove Shoring South Pit $2,500.00 $0.00
$30,000.00 $500.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 15.00% $375.00
Install Shoring South Pit $10,000.00 95.00% $9,500.00
Remove Shoring South Pit $2,500.00 $0.00
$30,000.00 $9,875.00

%

Amount Complete Amount Due
Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 85.00% $2,125.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 5.00% $125.00
$30,000.00 $2,250.00

%
Amount Complete Amount Due




Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00
- EsTMATE®®

%
Amount Complete Amount Due

Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00
- EsTMATE®

%
Amount Complete Amount Due

Engineering $5,000.00 $0.00
Install Shoring North Pit $10,000.00 $0.00
Remove Shoring North Pit $2,500.00 $0.00
Install Shoring South Pit $10,000.00 $0.00
Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00



Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
0.00% $0.00

0.00% $0.00

0.00% $0.00
$15,000.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
0.00% $0.00

5.00% $500.00

0.00% $0.00
$15,500.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
15.00% $375.00
100.00% $10,000.00
0.00% $0.00
$25,375.00

Total % Total Paid
Complete to Date

100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
5.00% $125.00
$27,625.00

Total %
Complete

Total Paid

to Date




100.00% $5,000.00

100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
5.00% $125.00
$27,625.00
]

Total % Total Paid

Complete to Date

100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
5.00% $125.00
$27,625.00
]

Total % Total Paid

Complete to Date

100.00% $5,000.00
100.00% $10,000.00
100.00% $2,500.00
100.00% $10,000.00
5.00% $125.00

$27,625.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 5 - North Scale Pit Replacement
Lump Sum Amount - $ 290,545.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 100.00% $67,200.00
Retaining Walls $81,900.00 50.00% $40,950.00
Plinth Blocks $10,500.00 $0.00
Scale Deck $18,000.00 $0.00
Approach Slabs $21,000.00 $0.00
Steel Reinforcing Bar $37,380.00 50.00% $18,690.00
Weigh Frame $54,565.00 $0.00

$290,545.00

$126,840.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 50.00% $40,950.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $40,950.00

Footing Slab
Retaining Walls
Plinth Blocks
Scale Deck

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00  100.00% $10,500.00
$18,000.00 $0.00



Approach Slabs
Steel Reinforcing Bar
Weigh Frame

$21,000.00
$37,380.00
$54,565.00

$290,545.00

5.00%
100.00%

$0.00
$1,869.00
$54,565.00

$66,934.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00



Total % Total Paid
Complete to Date

0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
50.00% $40,950.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
50.00% $18,690.00
0.00% $0.00
$126,840.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
50.00% $18,690.00
0.00% $0.00
$167,790.00

Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00



0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00
$234,724.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00
0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00
$234,724.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00
0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00
$234,724.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00

0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00

$234,724.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 6 - South Scale Pit Replacement
Lump Sum Amount - $ 290,545.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 0.00% $0.00
Retaining Walls $81,900.00 0.00% $0.00
Plinth Blocks $10,500.00 0.00% $0.00
Scale Deck $18,000.00 0.00% $0.00
Approach Slabs $21,000.00 0.00% $0.00
Steel Reinforcing Bar $37,380.00 0.00% $0.00
Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due
Footing Slab $67,200.00 $0.00
Retaining Walls $81,900.00 $0.00
Plinth Blocks $10,500.00 $0.00
Scale Deck $18,000.00 $0.00
Approach Slabs $21,000.00 $0.00
Steel Reinforcing Bar $37,380.00 25.00% $9,345.00
Weigh Frame $54,565.00 $0.00

$290,545.00 $9,345.00

%

Amount Complete Amount Due
Footing Slab $67,200.00  100.00% $67,200.00
Retaining Walls $81,900.00  100.00% $81,900.00
Plinth Blocks $10,500.00  100.00% $10,500.00
Scale Deck $18,000.00 $0.00



Approach Slabs
Steel Reinforcing Bar
Weigh Frame

$21,000.00
$37,380.00
$54,565.00

$290,545.00

30.00%
100.00%

$0.00
$11,214.00
$54,565.00

$225,379.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete Amount Due
$67,200.00 $0.00
$81,900.00 $0.00
$10,500.00 $0.00
$18,000.00 $0.00
$21,000.00 $0.00
$37,380.00 $0.00
$54,565.00 $0.00

$290,545.00 $0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
25.00% $9,345.00
0.00% $0.00
$9,345.00
]
Total % Total Paid
Complete to Date
100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00

0.00% $0.00



0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00
$234,724.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00
0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00
$234,724.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00
0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00
$234,724.00

Total % Total Paid
Complete to Date

100.00% $67,200.00
100.00% $81,900.00
100.00% $10,500.00
0.00% $0.00

0.00% $0.00
55.00% $20,559.00
100.00% $54,565.00

$234,724.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control
Lump Sum Amount - $ 5,000.00

Unit Price Working Days Amount Due
$50.00 13 $650.00
$50.00 25 $1,250.00
$50.00 21 $1,050.00
$50.00 21 $1,050.00
$50.00 $0.00
$50.00 $0.00
$50.00 $0.00

80



Total % Total Paid

Est. # Complete to Date
1 13.00% $650.00
2 38.00% $1,900.00
3 59.00% $2,950.00
4 80.00% $4,000.00
5 80.00% $4,000.00
6 80.00% $4,000.00
7 80.00% $4,000.00



9667 1-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying
Lump Sum Amount - $ 9,000.00

Survey North Scale Pit
Survey South Scale Pit
Survey North Scale Pit
Survey South Scale Pit
Survey North Scale Pit
Survey South Scale Pit
Survey North Scale Pit
Survey South Scale Pit
Survey North Scale Pit
Survey South Scale Pit
Survey North Scale Pit
Survey South Scale Pit

Amount

$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00
$4,500.00

%
Complete
50.00%
50.00%
10.00%
0.00%
15.00%
25.00%
5.00%
5.00%

Amount Due
$2,250.00
$2,250.00

$450.00
$0.00
$675.00
$1,125.00
$225.00
$225.00
$0.00
$0.00
$0.00
$0.00



Total % Total Paid

Est. # Complete to Date
1 50.00% $2,250.00
1 50.00% $2,250.00
2 60.00% $2,700.00
2 50.00% $2,250.00
3 75.00% $3,375.00
3 75.00% $3,375.00
4 80.00% $3,600.00
4 80.00% $3,600.00
5 80.00% $3,600.00
5 80.00% $3,600.00
6 80.00% $3,600.00
6 80.00% $3,600.00
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Item 17 - ADA Features Surveying
Lump Sum Amount - $ 1,000.00
%

Amount Complete Amount Due
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 $0.00
$1,000.00 $0.00
$1,000.00 $0.00
$1,000.00 $0.00

$1,000.00 $0.00



Total % Total Paid

Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 0.00% $0.00
4 0.00% $0.00
5 0.00% $0.00
6 0.00% $0.00
7 0.00% $0.00
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Item 24 - SPCC PLAN
Lump Sum Amount - $ 500.00
%

Amount Complete Amount Due
$500.00 100.00% $500.00
$1,000.00 $0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall
receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and
equipment called for in the plan are mobilized to the project.

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with
creating and updating the accepted SPCC Plan, and all costs associated with the set

up of prevention measures and for implementing the current SPCC Plan as required by
this Specification.



Total % Total Paid
Est. # Complete to Date

1 100.00% $500.00
2 100.00% $500.00
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Item 25 - Electronic Ticketing System
Lump Sum Amount - $ 1,000.00

%

Amount Complete Amount Due
$1,000.00 0.00% $0.00
$1,000.00 0.00% $0.00
$1,000.00 25.00% $250.00
$1,000.00 25.00% $250.00
$1,000.00 $0.00
$1,000.00 $0.00
$1,000.00 $0.00

Contract Provisions Page 23
33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35
36 “Electronic Ticketing System”, lump sum.

37 The lump sum contract price for “Electronic Ticketing System” shall be full pay
38 for all costs related to providing all equipment, information, and reporting. All
39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.



Total % Total Paid

Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 25.00% $250.00
4 50.00% $500.00
5 50.00% $500.00
6 50.00% $500.00
7 50.00% $500.00
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Item 26 - Erosion Control & Water Pollution Prevention
Lump Sum Amount - $ 2,500.00

Unit Price Working Days Amount Due

$25.00 13 $325.00
$25.00 25 $625.00
$25.00 21 $525.00
$25.00 21 $525.00
$25.00 $0.00
$25.00 $0.00
$25.00 $0.00

80



Total % Total Paid

Est. # Complete to Date
1 13.00% $325.00
2 38.00% $950.00
3 59.00% $1,475.00
4 80.00% $2,000.00
5 80.00% $2,000.00
6 80.00% $2,000.00
7 80.00% $2,000.00
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Item - CO 2 - Added Pit Preparation
Lump Sum Amount - $ 10,000.00
Group 01

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%

Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00

%
Amount Complete Amount Due
$10,000.00 $0.00
$10,000.00 $0.00




Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00
$0.00

Total % Total Paid
Complete to Date
0.00% $0.00

$0.00
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Item -
Lump Sum Amount - $§

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00



$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Amount

%
Complete

Amount Due

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00

0.00% $0.00



0.00% $0.00

0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
]
Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00
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Item -
Lump Sum Amount - $§

Unit Price Working Days Amount Due

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00



Total % Total Paid

Est. # Complete to Date
1 0.00% $0.00
2 0.00% $0.00
3 0.00% $0.00
4 0.00% $0.00
5 0.00% $0.00
6 0.00% $0.00
7 0.00% $0.00



